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This document is presented as the Monthly

Status Report under contract to the U. S.

¢ O3

Government J - STAT

The report period represented herein covers the . .
period of 1 September through 30 September 1‘968.
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PROGRAM STATUS

Summary as of Sept.ember 30, 1968

Scheduled 'percentagevof program complefed - 28.5%
‘Actual percentage completed this date - 28.0%

Overall prbgram' pfogress, w.ith the exception of'severa'l

R

minor adjustments, has been proceeding according to plan. Several

vendors have reported that they anticipate some delay in their delivery.

schedules which necessitated our making some revision to detailed ,

plan. These revisions, however, are of a work-around nature which do-

not affect the total program.

As the individual task reports show, inspection and

checkout of electronic chassis is proceeding 'normélly, and in-plant

production is on schedule.

We anticipate no major problems in the immediate future.
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n - Task 01 Statements of Work, Specifications, Report
E Preparation .

Scheduled percentage of completion 27% |

' D ' : Actual percentage of completion 27%

P ‘ Subcontractor's progress reports are being received

: E and transmitted with each monthly status report submitted by _ STAT o
D ,‘ 7 These status lréports, which are included under

the appropriate task Headings, indicate that schedule requirements

E _ | ‘ are being met,

B o : ~ Any revision to, or additional specifications which

may be required, will be prepared and submitted immediately for

D approval,

|
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Task 02 Scheduling and Planning
:{ .
. Scheduled percentage of completion 27%
] ’ Actual percentage of completion _ 27%
3 .
.—_:J_ Detailed schedules for machine assembly, mounting
"1) the optical bridge and for shipment of the bridge to theg sub- - STAT
contractor have been implemented. These schedules incorporate the -

o
4 latest information from vendors and suppliers, and are designed to
:' meet the s_ubcontractor's requirement that the optical bridge STAT
-3 . .
- be available in December or before,
:; Schedules for the test programs are currently being
1 detailed and will be issued in November.
iy .
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Task 03 ~ Test and Inspection Procedures
- Scheduled percentage of completion 20%
Actual percentage of completion C17%
|
B Test procedures are being written as required for
D ” _ inspection and test of completed subassemblies/assemblies.

Many of these procedures will be incorporated into the overall
B test pr'ocedure which is scheduled to be written during the early

part of 1969,
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Task 04

Management, Administration and Supervision

Scheduled percentage of completion 27%

- Actual perceﬁtage of completion 27%

During this report p_eriod,

visited with

sponsor personnel at the installation site to review and resolve

technical situations relative to computer programming and associated

problems.

In addition,

attended a meeting at the

installation site to resolve various questions pertaining to layout

and installation, and to coordinate futur'e interface work. This

meeting resulted in mutual agreement on the solution to these questions,

and our plans for installation will be formulated on this agreement.

Other management effort during this report period has

individual tasks.

been routiné, with no major problems other than those reported in the

STAT

STAT
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: Task 05 Meetings
Scheduled percentage of completion 27%
| Actual percentage of completion 27%

There were no formal meetings scheduled for this

i
i
|

TAT
- report period. However, Program Manager, and S
‘STAT

Technical Director, met with customer representa-

tives to discuss several items of interest which were disclosed
in the facilities design of the installation site.
This meeting and the results of same are discussed

under Task 04 - Management, Administration and Supervision.

§

i
i
i
i
§
i

i
]
i
i
i
i
i
i
;
i
i
i
)

i
]

Declassified Vin Part - Sanitized Copy Approved for Release 2012/08/17 : CIA-RDP79B00873A001500010003-5




BT

‘ E Declassified in Part - Sanitized Copy Approved for Reléase 2012/08/17 : CIA-RDP79B00873A001500010003-5

—a

, Task 06 \ Facilities R’equireme'nts
Scheduled percentage of completion 50%
Actual percentage of completion ' 45%

During this report period, the machine pad has been

poured and the layout of air conditioning equipmént on this pad Has
beep px;epared and approved. |
Purchase orders have been placed and satisfactory
delivery dates obtained for all required Clean Room equipment.
Detailed schedules for Cleah Room start-up have

also been prepared and approved.

ad
-
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Task 07 - Main Frame and Structural Elements
Scheduled percentage of completion 98%
Actual percentage of completion 93%

As reported last month, the main frame which is
the basis for th‘e Stereocomparator has been installed in the
Clean Room.

Subassemblies, as they are coméleted, will be
‘mounted to this sﬁucture.

Additional work on this task Qill include the
removal of the optical bridge suppori for transfer to the optics

subcontractor for installation of the opti¢s. Upon return of the

assembly to additional work will be required to remount the

bridge to the main frame.
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Task 08 Skin
Scheduled percentage of completion 20%
Actual perbentage this date 18%

The aluminum skin which will form the protective

covering for the various subassemblies of the Stereocomparator is

being fabricated by the shop. -~ - _ STAT

During the month of September, portions of the skin
which will house tﬁe utilities and electronics on the rear of the
machine were fabricated.

Fabrication of the skin is scheduled to coincide with

the completion of the various subassemblies.
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E Task 09 Granite and Ways Assembly for Stages
E Scheduled percentage of completion 78%

Actual percentage this date 72%

The right hand granite base, one of the twelve granite

sections required by this task, was received and installed during

the month of September. The holes and brass plugs necessary for

the mounting of suba.s'se'mbli‘es onto the granite w'ére_ drilled and

tapéed by the Bshop .

Because of production difficulties, it was necessary

‘ ‘_.4il

for the vendor to reschedule the left hand granite base for the week

of October 4, with remaining sections to be delivered the week of

October 21,

>..'10...

- _ -
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Task 10 Air Bearings
Scheduled percentage of completion 50%
Actual percentage this date 50%

Tbe first portion of this task, fabrication of
the air bearings used to sxipport and guide the two stages, was
completed in June. |
Assembly and installation of the air bearingé
which consitutes the second half of this task is scheduled to
coincide with the mounting of the stages to the graniteiba ses.

We anticipate this work to begin during the next month.

-11-
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Task 11 - Stage Drives

Scheduled percentage of comple;ion 51%
Actual percentage this date 44%

A portion of the mechanical components of the stage

drives has been a_ssembiled. The work done so far includes assembling

the "Y" axis stage drive to the castings and the assembly of the "X"

axis stage drive to the drive motor support.

A totallof 12 servo and control chassis are required

- for this task. These consist of:

4

4

2

2

- servo amplifiers

23-Bit D/A converters

stage test chassis used

_stage limit relay interlock chassis (safety
devices to control stages)

All of these chassis have been receive‘c’l. from the vendor

"+ with the exception of one stage test chassis which is scheduled for

delivery the first week in October.

Approximately 50% of the chassis received have been

bench.tested in the

shop.

The

asse'rrib.lying inter-connecting plugs on the chassis. Completion of this

shop is in the process of fabricating. and

-

work is expected to be within two weeks.
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Task 12  Film Drive and Transport System

Scheduled percentage of completion 50%

Actual completicn this date 42%

The film drive assemblies which were fabricated in
June have now been release&- fro;n 'storage and assembled with the
platen frame. | |

Breadboard test services have been set up, connecting
the f11m drive to a substitute electronic control system for checkout

A ﬁeld engmeering trip was made to the vendor who is
supplying the various electronic chasms requn‘ed for the film drive

assembly. Although all of the chassis have beenesé.entially completed,

i

was not able to accept them for delivery because of minor corrections STAT -
which were necessary Another field'engineering tri’p'is planned fof the“
first week in October, and it is expected that the chassis can be
released for delivery at that time. |

As -SOOn as these are received, bench tests will Pe set

up for chassis checkout performance. -

13-

3 o3
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Task 13 Film Platen and Film Clamping
- -Scheduled percentage of completion 27%
“Actual percentage this date - - 12%

The film piaten and clamp Were released from
storage for trial assembly. Thé substitute glasé platen which
was ordéred for use in thé trial assembvly has been received and
installed. | |

The vacuum clamp has been installed to the

platen and 'checkout of this‘ subassembly will begin this month.

-14-
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Task 14 Film Cooling ‘
Scheduled percentage of combletionz 18%
Actual percentage this date ‘ 16%

During the recent meetiﬁg with the customer,
discussions were held on the air supply and refrigeration for
the film cooling system.

As soon as the requirements for this systém are'

resolved, will incorporate these. Speci'fica‘tions into the STAT

film cooling system. -

-15-
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£

Tasks 16, 17, o
and 18 - Viewing Optics, Viewing [llumination

- Reticle Projector and Illumination

:
i
:
.
L
;
i
i

Scheduled percentage of completion 16%
~Actual percentage this date ' - 14%
D .The monitoring trip'to optical sub- -~ STAT

contractor perfomiing_ the above tasks, was postponed until the

month of October. It was felt that inasmuch as had ’ STAT

just returned to work the first of September following their annual

one-month shutdown, it would be more effective to check their

progress after they had resumed operation for a month or more.

-Oné of the major points which plans to discuss STAT

with is the interface of the optical system with the other STAT

éubasse_mblies of the Stereocomparator. A list of details concerning

E this interface was prepared and sent to for discussion with STAT
@ personnel in October. ' | ' STAT
i

E -16-
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Task 20 General Platen Illumination
Scheduled percentage of completion - 45%

Actual percentage this date . - 41%

As reported previously, the platen'illu'minati'on _
system has been fabricated, parts inspected, a}hvd:is in stdrage '
awaiting final assembly. -

The electrical chassis required for this system .-

has been completed by the shop with the excéption of the

installation of two RFI~proof, high voltage connectors., DeliVery

of these conrectors is expected within the next month at which ,

time the shop will complete this assembly. ™

-

L -17-
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: E Task 21 - Optical Bridge and Supporis

D : - Scheduled percentage of completion 78%

[ D Actual percentage this date . 69%

i E : : - The optical bridge, consisting of the center bridge,

right and left hand bridges, and optical supports (castings) has

—1

‘bee'nbr,eceived. The shop is now in the process of painting the STAT

castings per government specifications before mounting on the
granite bases.

The actual mounting of the optical bridge in position

is scheduled to begin the first week of October.

[ I A 1 81

O B

-18-
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Task 22 Interferometer Assembly
Scheduled percentage of completion 39%
Actual percentage this date 32%

As reported last month, the mechanical components

for the interferometer assembly, consisting of the lasers, mirrors

and beamvsplitters, have been received. These components have

been assembled in the shop. STAT

The electronic circuitry required for this assembly
has also been received and stored.

The assembly of the mechanical components to the

electronic circuitry will begin in the shop iﬂ October. ' STAT
i
i
| -19-
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. Task 23 Optics Drive Assembly

SA'chedul-ed_per.centage of completion 28% -

Actual percentage this date 26%

The opticsvdrive control system consists of 18 servo
and control chassis assemblies used to control the optics portion

of the Stereoccomparator. Two servo amplifiers have been received

from.the vendor.

" Since the optics drive méchanical assembly is an
integral part of the cdmplete optics system, the aésembly of the drives
will coincide with the delivery of the voptics system,
| vIn order to perform operational checks on the various control
system co.mpvc.)nents, a breadboard simulation of each control loop will
be constructed from stock gears and mountiﬁgs . All of the special motor-
tachometer »Iassemblies‘ have been received and tested, and most of the
special feedback and control potentiometers have been received. It is
expectéd that the simulation effort will allow pfeliminary servo loop

stabilization. This work will be completed in the early months of 1969.

-20~-
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D . _ Task 24 Image Analysis System

| Q ' Scheduled percéntage, of completion 9%
Actual percentage this date 9%

h

‘During the early part of September, personnel
I .

| visited facilities to negotiate the subcontract covering the

fabrication of the Image Analysis System.

Modifications tg Specification No . 10, Image

Analysis System Requirements for the Ultra-High Precision

Stereocomparator were mutually agreed upon by both

personnel.

A copy of the \Was sent

to the customer and subsequently approved. Three copies of the

‘r31 C0 CD 0D C3 03 0o

‘We have been advised by that signed contract would be

Eiﬁ"

returned to us the first week in QOctober.

3 o

3 rao

-21-
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subcontract were then sent to for their approval and signature.
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D ~ Task 26 " Digitizing Logic Subassembly
Scheduled percentage of completion . 46% !

Actual percentage this date 48%
The electronic chassis required'fé‘é"f the digitizing

logic subassembiy are being bench tested and are nearly ready

for assembly into the system.

-22-
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Task 27 Metric Readout
 Scheduled percentage of completion 50%

Actual percentage this date S5%

All of the components _reduired for the metric readout
have been received.

The plugs required to interconnect the electronic
chassis for this system with other chassis in the control console
have been installed;

Bench tests of the chassis are being performed.

-23-
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Task 28 Output Logic and Interfaces

‘Scheduled percentage of completion _ 27%

- Actual percentage this date 45%

Work is in progress in the shop on checking - STAT

out the various electronic chassis required by this task. The

installation of the interconhecting plugs is also being accomplished

. by the shop. STAT

The remaining chassis'required for the interface
of the output logic with other systems are in the process of being
fabrica'ted by an outside vendor. Delivery date scheduled for these

\

E . chassis is scheduled for the first week of November 1968.

E | -24-
D |
i
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Task 29 Cabling
Scheduled percentage of completion 32%
Actual percentage this date 37%

The percent progress of the cabling required to

interconnect the various electrical and electronic elements being

.

Cabinet #1 78%

(Stage drives, film drive and
transport system)

Cabinet #2 17%

(Optics drive, interface with Image
Analysis System) '

Cabinet #3 : ' 60%

(Metric readout, output logic and ®
interfaces) .

Electrical arrangement (floor interconnection of

all cables) : 19%

Control Console | : 23%

Display Panel 10%

‘Optical Bridge o 5%

'Stage Assembly ’ ' 11%
-05-
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. Task 30 Control Console and Chair
Scheduledvpercenta'ge of completion 48% '
Actual percentage of completion 46%

_The control console base and the two control
panels have been fabricated and assembled with the mechanical
components. Completion of the mechan'ica_l portion of this

aséembly hés been delayed due to the delay in the delivery of

the switch assémbly (keyboai‘d),and meters in the display panel.
The vendor has promised delivery of these components ihe first
week of October. |
The electronic chassis constituting ‘tlime power
supply for the console is still scheduled for completion on

November 1, 1968.
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Scheduled percentage of completion © 78%

[

Actual percentage this date 95%

The DDP 516 computer has been received from

i

0

{

L S
D .' -Task 32 | AC.JOmpute‘r
C | )

li

i

(

| and has been installed in the Clean Room. STAT

' Represé‘nfatives from spent one week at bthe facilities. STASTAT
E installing the computer and éxplazining' various facets of the machine's .
E | | operations to personnel. : ' S STAT |

The computer has been mounted on a temporary

E N : rack and is being used by personnel in the development STAT

¢

and preparation of the computer program.
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Task 33 Electronicv Racks and Coritrol Cabinets
Scheduled percentage of comp}etionl 38%
’ | 7 Actual percentage this date | 25%
E .
D The eleétronic cabinets to house the electronic
assemblies and cables have been re-scheduled for delivery the
D middle of October,
D For the purpose of storége, temporary electronic
' . racks have been installed in the Clean Room and the various
D ' electronic assemblies will be mounted in these racks’ peﬁding the
D : vdelivery of the cabinets ordered for this .task.
i
i
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Task 34 ‘Utilities, Vacuum and Air Systems
Scheduled percentage of completion‘ 25%
Actual percentage this date : 27%

Fabrication of the u;ilitieé . vacuum and air
systems has been delayed due to the re—schedulihg of the
utilities cabinet by the vendor.

The eleétrical components required to operate
the utilities are in the process of fabfication by an outside vendor,
During a recent field engineéring trip made to monitor the vendor's
progress, if was learned that 90% of the components necessary for
the electrical éontrol chassis have been received, with .delivery of’

the completed chassis scheduled for November 1, 1968.

The shop is building the lamp operating hours

- meter panel which will show elapsed operating time for each of the

main illumination and reticle arc lamps in the machine,

-29-~
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B Task 35 Vibration Absorption and Leveling
E Scheduled percentage of completion 60%
E Actual percentage this date 60%

The vibration absorption and leveling equipment‘

has been installed in the Clean Room awaiting the mounting of

the right and left granite bases.

The checkout of the vibration absorption and

leveling system by has been re-scheduled for STATF

" the month of October.

-0 o2
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D . Task 36 Overall Assembly
B ' . . Scheduled percentage of completion 02%
E - .Actual percentage this date . . 02%

1

Overall assembly of the Ste:eocomparator has
D begun with the mounting of the right hand granite base to the

main frame.

-31-
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Task 37 Radio Frequency Noise Suppression
Scheduled percentage of completion 0%
Actual percentage this date - 0%

No work was performed on this task during

" September 1968.

-32-
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E Task 38 : Environmental Control

| .

D Scheduled percentage of completion  38%
E Actual Percentage this date - 39%

The environmental control system at the customer's

1

facility was discussed with the customer during meetings held

-3

this month. A copy of a preliminary Engineering Report of New

Clean Room Facility was given to personnel for their use. - STAT.

The conditions incorporated in Clean Room : . STAT

will be duplicated at the customer's facility.

*.»33'“4
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Task 39 Reliability Analysis
Scheduled percentage of completion 0%
Actual percentage this date o _ 0%

No work was performed on this task during the

month of September 1368.
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Task 40 Installation
Scheduled percentage of co‘mpletiori 0%

Actual percentage this date - 0%

No work was performed on this task during the

month of Septe mbef .

-35-
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Task 42 '~ Breadboards and Test Devices
E] Scheduled percentage of completion S%
E Actual percentage this date K 9%
D . : Breadboard test services are being performed on
E the film drive and transport system. See Task #12.
il
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E Task 43 Computer Programming and Services
: D Scheduled percentage of compleiion 20%
Actual percentage this date 21%
[
D The subcontract covering the computer programming
for the Stereocomparator has been signed by and STAT
D returned to »STAT
D - During the month of September, STAT
personnel has been utilizing the computer installed in the Clean
D Room to develop and prepare their programming data.
_ STAT
B » progress report for September 1968

is included as Appendix I.
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1 1 Cad 1

Tasl; 44 Preaccéptance Test in Fabrication Plant

C
D Scheduled percentage of completion = 0%

Actual percentage this date = . 0% |

I

No work wasperforfned on this task during the

‘month of September.

[eon [ s IO ow T |
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: D Tésk. 45 . . Acceptance Tést in Fabrication Plant .

I

i ] Scheduled percentage of completion 0%
i Actual percentagé this date o 0%

1

No work was performed on this task during .

the month of Septembef 1968.

(s I R s |
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D Task 46 Acceptance Test after Installation
B Scheduled percentage of ¢ompletion 0%
D - Actual percentage this date - - 0%

§—10

No work was performed on this 'tésk during

the month of September 1968.
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)
i
D v _ Taék 47 Instruction Ma nual and Drawing Submittal
D - Scheduled pe:centége of completion 0%
El Actual pgrcentage this date | . 0%
During tbe month of Séptember, initiated

-plans for the writing and production of the Instruction Manual
v for the Stereocomparator,

Drawings for various subassemblies have

been revised to "as built" status for inclusion in the Instruction

O 31 0 &0

Manual.

2 Y O O | N |
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Task 48 Spare Parts List |
E Scheduled percentage of completion 0%
Actual percentage this date 0%

—n 3

No work has been performed on this task

during the month of September 1968,

a3

0 10 r—p T3
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Task 49 - - Operator Training

i
D Scheduled percentage of completiori_ 0%
| Actual perdéntage this date 0%

Plans are in procesé at this time for the

compilation of information to bé used in the Operator Training

‘Manual.
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TSTAT!

September 19, 1968
- PR-68-1070-2

“Attention:

e 'G'_éntlemen: |

;?‘.r_,nclosbd is a monthly proaress report for the perlod September 1-
‘.September 30, 1968 for the computer programmmg for the Stereoscan

Vevry truly, yours ,

U WRrC/jEa

o sTAT

CosT AT
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_— MONTHLY PROGRESS REPORT
[ F : ) '
= September, 1968
7 |
o This technical repert is for the rebortina period from September 1 to s '
M ~ September 30, 1968;’,according;to‘ ‘Speci— , . STAT
L fication number DB_;jIO‘Ol (as modified). : : '
- 1."  This mon_tin ‘thé following activities have taken place on the project:
i the examination of the "REORIENT" procedure, familiarization -with
- ]

the DDP 516 computer, the creation of detailed flow charts for one.
of the executive programs, and the coding of one of the Fortran sub- - -
‘programs ., - Approximately 15% of the work has been completed.

2. Next month detailed flow charts for the réma_i'riing subprograms will
‘ be generated and all Fortran subprograms will be coded. Modifica-
- tions to the released computer software will be undertaken to facil-
itate program development, The analysis of the "NO CAMERA DATA"
case will be completed. :

Fil R

3. At this time there exist no pending, unresolved technical problems.

4, There are vno'p'e'nding', unresolved contractual ,p‘rOblems .

I s RS

S It was orally agreed that a new filter would be designed to handle the
probable cross~-talk from the output of the correlator. A preliminary o
model has been designed by ‘and will be integrated this STAT
month. s .

o I
>

No changes or agreements have been 'made requiring approval of the
contracting officer.

T

7. No other unresolved matters are known to exist.

T3 o3 'a 3 _ VI |
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